M
MEMORANDAléenda Ttem No. 7(M) (1) (B)

TO: Honorable Chairperson Barbara Carey-Shuler, Ed.D. DATE: September 23, 2003
and Members, Board of County Commissioners

SUBJECT: Settlement Agreement With
Nobel Insurance Company for
the Charles Deering New
Construction Project Number
96013

The attached Settlement Agreement in lieu of litigation with Nobel Insurance Company (Surety) for the
Charles Deering Estate New Construction Project has been prepared by the Park and Recreation
Department and is recommended for approval. This project was completed by the Surety for Miami-Dade
County after the original contractor, D.M. Construction of South Florida, Inc., defaulted.

PROJECT: Charles Deering Estate New Construction

PROJECT NO.: 96013

PROJECT LOCATION: 16701 SW 72 Avenue, Miami, F1.

PROJECT DESCRIPTION: This project consists of an environmental education/visitors

center and an environmental/demonstration maintenance
center. Each one-story concrete block structure is
approximately 8,500 square feet. The education/visitors center
includes office space for visitor information, park rangers and
ticket sales. It also includes restrooms, an auditorium and
gallery space. The demonstration/maintenance center includes
offices, workshops, restroom facilities, two open-air lab
pavilions and storage sheds.

PRIME CONTRACTOR: D.M. Construction of South Florida, Inc. defaulted and the
Nobel Insurance Company (Surety) completed the project,
using Kalex Construction & Development, Inc.

COMPANY PRINCIPAL(S): Alex Gonzalez, Jorge F. Diaz
GENDER AND ETHNICITY

OF PRINCIPALS: Male, Hispanic

COMPANY QUALIFIER(S): Alex Gonzalez
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LOCATION OF COMPANY:
YEARS IN BUSINESS:

CSBE MEASURE AT AWARD:

CONTRACTS WITH THE COUNTY:

ORIGINAL CONTRACT AMOUNT:

CHANGE ORDER(S):

TOTAL CONTRACT AMOUNT:

LIQUIDATED DAMAGES
ASSESSED:

ADJUSTED CONTRACT AMOUNT:

AMOUNT REQUESTED BY
CONTRACTOR:

AMOUNT RECOMMENDED FOR
SETTLEMENT:

12915 SW 132 Avenue, Miami FL, 33186

14 years

This project was awarded on May 6, 1997 during a
construction moratorium before the Certified Small Business
Enterprise Program was implemented; therefore no Minority
Business Enterprise or Community Small Business Enterprise
contract measures were established for this project.

None
$ 2,493,000
¢ Change Order No. One (1) extended the contract time

seventy-five (75) calendar days from June 6, 1998 to
August 20, 1998.

® Change Order No. Two (2) extended the contract time
forty-seven (47) calendar days from August 20, 1998 to
October 6, 1998.

$ 2,493,000

($ 56,500)

$ 2,436,500

$ 927,457.29

$ 775,000



Honorable Chairperson Barbara Carey-Shuler, Ed.D.
and Members, Board of County Commissioners

Page 3

SETTLEMENT AGREEMENT:

On May 6, 1997, the County contracted with D.M.
Construction of South Florida, Inc. (D.M.) for the construction
of the Charles Deering Estate visitors” center and maintenance
center in the amount of § 2,493,000. In early 1999, D.M.
defaulted and the Surety took over the project.

Under this recommended settlement agreement, the County
would agree that the amount due to the Surety for its work on
the project would be increased by a final adjustment to the
original contract amount of $405,745.60 aggregate for change
order work performed, interest on late payments and delay
damages. This would effectively increase the overall contract
amount to $2,898,745.60.

The Surety is secking damages of $927,457 including the
release of retainage, payment for contract work performed,
payment for unpaid change order work performed, interest on
late payments and delay damages; however, the County has
negotiated a final settlement of $775,000 which the Surety will
accept as full and final settlement of all pending claims in lieu
of litigation as describe below:

$235,971.74 — Retainage being withheld for work performed
133,282.66 — Contract work performed
405,745.60 — Outstanding claim settlement

$775,000.00

The amount paid in this settlement shall be reduced by
$25,783, which is owed by the Surety to Miami-Dade
County’s Department of Business Development (DBD). Said
amount shall be paid to DBD for unsettled claims relating to
non-compliance under Miami Dade County Ordinance 90-143,
The Responsible Wage and Benefits Ordinance assigned to the
original contractor upon execution of this change order.

Additionally, it is recommended that the County accept a hold
harmless provision in lieu of all contractual insurance
requirements which shall indemnify and hold harmless Miami-
Dade County and its officers, employees, agents and
instrumentalities from any and all liability, losses or damages,
including attorney’s fees and costs of defense which the
County or its officers, employees, agents or instrumentalities
may incur as a result o f ¢ laims, d emands, suits, ¢ auses of
actions or proceedings of any kind or nature arising out of,
relating to or resulting from the lapse of insurance, if any, of
the original contractor, D.M. Construction of South Florida,

%
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Inc. in the project.
JUSTIFICATION FOR CHANGE The purpose of the settlement agreement is to conclude
ORDER: ongoing negotiations and prevent litigation. This agreement

was reached as a result of lengthy negotiations between the
County and the Surety in connection with payment for unpaid
change order work performed, release of liquidated damages,
and delay claims associated with the construction of this
project. This settlement agreement will fulfill the negotiated
settlement terms which Nobel Insurance Company will accept
as full and final settlement of all claims pending.

PERCENTAGE OF INCREASE TO
ORIGINAL CONTRACT WITH THIS

SETTLEMENT AGREEMENT: 16.3 %

USING AGENCY: Park and Recreation Department
MANAGING AGENCY: Park and Recreation Department
FUNDING SOURCES: Safe Neighborhood Parks Bonds Program

Department of Environmental Protection Grants
Florida Inland Navigation District Grant

South Florida Water Management District Grant
CORF

APPROVED AS TO LEGAL
SUFFICIENCY: Yes

(et

Assistant County Manager




MEMORANDUM

(Revised)
TO: Hon. Chairperson Barbara Carey-Shuler, Ed.D. DATE: September 23, 2003
and Members, Board of County Commissioners
FROM: Robert A. Ginsburg SUBJECT: Agenda Item No.7 (M) (1) (B)
County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review

vl \



Approved
Veto
Override

9-23-03

RESOLUTION NO.

RESOLUTION AUTHORIZING EXECUTION OF A
SETTLEMENT AGREEMENT WITH THE NOBEL
INSURANCE COMPANY FOR WORK PERFORMED
IN CONNECTION WITH THE CONSTRUCTION OF
THE  CHARLES  DEERING ESTATE NEW
CONSTRUCTION, PROJECT NUMBER 96013

Mayor Agenda Item No.

7(M) (1) (B)

WHEREAS, this Board desires to accomplish the- purposes outlined in the

accompanying memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY

COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves

a Settlement Agreement, in lieu of litigation, between Miami-Dade County and the Nobel

Insurance Company, for work performed in connection with the Charles Deering Estate

New Construction, Project Number 96013 and accepts a hold harmless provision in lieu

of contractual insurance requirements substantially in accordance with the forms attached

hereto and made part hereof; and authorizes the County Manager to execute same for and

on behalf of Miami-Dade County.

The foregoing resolution was offered by Commissioner

who moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:
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Dr. Barbara Carey-Shuler, Chairperson
Katy Sorenson, Vice-Chairperson
Bruno A. Barreiro Jose "Pepe" Diaz
Betty T. Ferguson Sally A. Heyman
Joe A. Martinez Jimmy L. Morales
Dennis C. Moss Dorrin D. Rolle
Natacha Seijas Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this 23rd day
of September, 2003. This resolution shall become effective ten (10) days after the date of its
adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an

override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

Approved by County Asisrmesy 4. By:
to form and legal sufficizucy

Deputy Clerk

Mariela Martinez-Cid
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AGREEMENT FOR FINAL SETTLEMENT, GENERAL RELEASE OF CLAIMS
BETWEEN MIAMI-DADE COUNTY AND THE NOBEL INSURANCE
COMPANY

In connection with Miami-Dade County Department of Park and Recreation
Project No. 96013:

This Agreement is entered into this day of , 2003
between Miami-Dade County, a political subdivision of the State of Florida (“County™),
and Nobel Insurance Company (”Surety”) as follows:

WHEREAS on May 6, 1997, the County contracted with D.M. Construction of
South Florida, Inc. for the construction of the Visitors’ Center and Maintenance Center at
the Charles Deering Estate, P&R Project No. 96013 (“Project™) in the aggregate amount
of $2,493,000; and

WHEREAS the original contract allowed 365 days for the completion of
construction; and

WHEREAS the County previously modified the contract terms by processing
two change orders, which extended the contract performance time; and

WHEREAS the County previously paid $2,067,245.61 to D.M. Construction of
South Florida, Inc. and the Surety on account of work performed on the Project including
monies withheld as liquidated damages and contractual retainage; and

WHEREAS the Surety is seeking payment due for including but not limited to- - - - -

the release of liquidated damages, payment for unpaid change order work performed, and
delay damages; and

WHEREAS the Cbuhty and the Surety have negotiated and determined to settle
between them under the terms of this Agreement, accordingly the parties agree as
follows:

1. County agrees that the amount due to the Surety for its work on the Project
will be increased by a final adjustment to the contract amount of $405,745.60 aggregate
and the total amount to be paid to the Surety pursuant to this Agreement totals $775,000.



Nobel Insurance Company
Miami-Dade County
Settlement Agreement
Page 2 of 3

2. Surety agrees that its final payment of $775,000 will be reduced by
$25,783, which is owed by the Surety to Miami-Dade County’s Department of Business
Development (“DBD”). Said amount shall be paid to DBD for unsettled claims relating
to non-compliance under Miami-Dade County Ordinance 90-143, the Responsible Wage
and Benefits Ordinance assigned to the original contract upon execution of this
Agreement.

3. Surety expressly agrees that the payment under this Settlement Agreement
is full and complete satisfaction of any and all claims for extra costs or additional time
the contractor has or may have for acts or omissions from the inception of this project to
the date of execution of this Settlement Agreement by the Surety. The Surety waives and
releases the County of liability for any and all claims it presently has or may discover it
has against the County and its officers and employees for any direct costs, damages, and
liabilities resulting from changes to the work or additional work performed by the
Contractor up to and including the date of this Settlement Agreement. The Surety agrees
to indemnify, defend, and hold harmless the County from any and all claims its
subcontractors have or may have against the County for delays, damages, or additional
compensation for work and materials supplied to the project up to and including the date
of this Settlement Agreement.

4. In consideration of the payment by the County to the Surety of the final
adjusted contract balance of $749,217, the Surety agrees to indemnify and hold harmless
the County, its officers, employees, agents and instrumentalities from any and all
liability, losses or damages, including attorney’s fees and costs of defense which the
County or its officers, employees, agents or instrumentalities may incur as a result of
claims, demands, suits, causes of actions or proceedings of any kind or nature arising out
of, relating to or resulting from the lapse of insurance, if any, of the original contractor,
DM Construction of South Florida, Inc. on the project.

The Surety acknowledges that it has read this Agreement, understands it, and has
consulted with their attorney before executing this document.

The parties accept the terms of this Agreeemnt, and have agreed to its terms
solely for their own convenience.
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ATTEST: MIAMI-DADE COUNTY
BOARD OF COUNTY COMMISSIONERS
By: By:
Deputy Clerk County Manager
Date: Date:
Date Date

NOBEL INSURANCE COMPANY

By:

Date:

Date

Approved by County Attorney as
to form and legal sufficiency.

Assistant County Attorney



Harvey Ruvin

CLERK OF THE CIRCUIT AND COUNTY COURTS
Dade County, Florida

CLERK OF THE BOARD OF COUNTY COMMISSIONERS
STEPHEN P. CLARK METRO-DADE GOVERNMENT CENTER
SUITE 17-202

111 N.W. 1st Street

Miami, Florida 33128-1983

Telephone: (305) 375-5126

HARVEY RUVIN
Clerk

L

October 5, 1998

D.M. Construction of So. FL, Inc.
9300 So. Dadeland Blvd., #410
Miami, FL. 3333156

Dear Sir/Madam:

Enclosed herewith are two (2) fully executed copies of Change
Order Number 2, to the contract between Metropolitan Dade County
and your firm covering the following:

Project No. P&R 96013
-Charles Deering Estate
New Constructlon

Please see that (one) copy of this Change” ‘Order is delivery to
your bondmg ccmpany

KS 28
Enclosures -

cc: Park & Recreation -/
Finance

Central Depository ® Civil Division @  Clerk of the Board ® Comptrolier/Auditor ® Criminal Division
District Courts Division ® Family Division ® Juvenile Division e Marriage License ® Parking Violations
County Recorder o Records/Archives Management ® Technical Services Division e Traffic Division

CLK/CT 700 REV. 7/98 ( [ Printed on Recycled Papar Q



- DOCUMENT Q1028-CO
. : ‘ - METROPOLITAN DADE COUNTY
CZANGZ ORDIR TO THE ORIGIMAL GCONTRACT

CHANGZ ORDER NO. Two (2) i PRoJEcT ¥o. P & R 96013 - DATE:

prOJECT TITLE: __ Charles Neering Estate New Construction
TO CONTRACTOR: D.M. Construction of South Florida, Inc,

ADDRESS : 9300 S. Dadeland Blvd. #410

YOU ARZ HERE3Y REQUESTED TO MAXT THEZ CHANGEZS DESCRIBED ON ‘THE DOCUMENT(S) ATTACHZID HERETO, TO THE PLANS AND SPECIFICATIONS
FOR THIS PROJECT AND TO PERFORM THZ WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS .

The’ Contractor expressly agrees that cthis Change Order to the vCon::'a:: is full and complaz2 satisfaccion of any and all
laizs for excra costs or additional time the concractor has or may have for acts or omissions from the inception of this.
projecs to the dace of execution of this Change Order by the Contractor. The Contractor waives .and releases the C :.'f:y of
liabilizy for any and all claims it presencly has or may discover it has againsc che County and its officers and employees
for any ccsﬁs', damages, and liabiliciss rasulting from changes to che work or éddi:icnal work rerformed by cha Concraccor i:p
to and iacl,u"di::g the date of this Changs Order. Thes Contractor agrass to indsmnify, defend and hold harmless. Dadz ‘County from
any and all claims its subcontractors hava or may have against the Councy for delays, damages cr additienal compeasacion for

work and materials supplisd to the projact uc to and including the dace of this Change Ordar.

SUMMARY OF CONTRACT AMOUNT

QRIGINAL CONTRACT AMOUNT, ' . _$2,493,000.00 -

COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDIRED \ . ’ 0 ) 3
ADJUSTED CONTRACT AMOUNT PRIOR TO TEIS CHANGE ORDER P P R 0 V E D . $2 493 000 00 .
COST OF CONSTRUCTION CHEANGES THIS ORDIR A : 0. '

ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHEANGE ORDER SEP i 5 1998 ‘
PERCENT INGREASE THIS CHANGE ORDER Q. ‘ ' MISSIONERS
TOTAL PERCENT INCREASE TO DATE 0 % BOARD OF COUNTY coMM 0

‘EXTENSION OF THEZ CONTRACT TIME ALLOWED BY THIS CHANGE A7 CALZNDAR DAYS T0 _ Qctober 6, 1998

CERTIFYING STATEMENT: I hereby carcify that the éupppwgspd&cz-‘zﬁc-uded is, in my comsidered opjiadox, accurace; that

For under banefit.
of compecitive bidding; and that the time extension or compensacion for time being g, y s rgfscnable,

accurate and in keeping with the actual progress of the work.

-----.-qr-;h------'------

"=~ g 3E PILLED OUT BY DEPARTMENT INTTIATING GE-GRDER
-.FIND PRE130935106 Bond CPE352935006
DEP Grants (2} BREIZNGEOALE 21T - :

SFWM- PRE130935150. i)

- "'w\.

. BUSGET® DIRECTOR
\

"APPROVED FOR LEGAL SUFFICIZNCY:
COUNTY ATTORNEY'S QFFICE - v

DADZ COUNTY, Florida
By its BOARD QF COUNTY COMMISSIONERS

APPROVED:

APEROVED:

' - \as\-p{aaewr;{ DIRECTOR , ._g°‘é“8;}€§:§7as:anager\

loodin Fdma iE NP L G LA

APPROVED: g/f?)?  By: A
/ 7] 77

I {_ pED praszcrom

;  01028-CO - PG. 1 OF 2
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MIAMI-DADE COUNTY . .
CHANGE ORDER TO THE ORIGINAL CONTRACT

~ ATTACHMENT TO:

. CHANGE ORDERNO., Two  PROJECTNO. P&R 96013 DATE:

o PRQ;‘IECT TITLE, Charles Déen’ng Estate New Construction

' RECOMMENDATION:

. item no. / description

201

A forty seven (47) calendarday vcb;htrac_:t‘ time extension is required f.or" v
excusable delays as follows: ' 3 |
' JUSTIFICATION:

“itemno. / description

2.01 © When the rooﬁng»s’ubcontfadtor went to pull his permit, he found out that

 the roofing materials manufacturer's product approvalhad expired. Upon

__retesting, the manufacturer was required to-have a structural engmeer :
modify his calculations to provide additional uplift strength. A time -
extensxon of forty five (45) days: has already been granted due to this delay.
It was believed that’ would be sufficient time for the modlﬁcatlons to.be

" approved, but the process took considerably longer than antlcxpated (Seef -
chronology of events; Attachment *A") - :

01028-CO-PG. 2 of 2

(%

_Amount oo

~°50.00.




__affixed by order of the Board of Directors of said corporation and that he si _gned his. namet.hereto by like order;

NOBEL INSURANCE COMPANY

656784
GENERAL POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS, That NOBEL INSURANCE COMPANY has made, constituted and appointed, and
by these presents does make, constitute and appoint

its true and lawful attomey-in-fact, for it and in its name, place, and stead to execute on behalf of the said Company, as surety, bonds,

undertakings and contracts of suretyship to be given to
' ALL OBLIGEES

provided that no bond or undertaking or contract of suretyship executed under this authority shall exceed in amount the sum of
##¥e+44Five million dollars ($5,000,000)* ¥ ¥#+%x

This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted
by the Board of Directors of the Company on the 24th day of August, 1995.

“RESOLVED, that the Chairman of the Board, the Vice Chairman of the Board, the President, an Executive Vice President or a Senior Vice President or a
Vice President of the Company, be, and that each or any of them is, authorized to execute Powers of Attorney qualifying the attorney-in-fact named in the given
Power of Attomey to execute in behalf of the Company, bonds, undertakings and all contracts of suretyship; and that an Assistant Vice President, a Secretary or an
Assistant Secretary be, and that each or any of them hereby is, authorized to attest the execution of any such Power of Attorney, and to aitach thereto the seal of the
Company.

FURTHER RESOLVED, that the signatures of such officers and the seal of the Company may be affixed to any such Power of Attomey or to any certificate
relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be valid and binding upon the
Company when so affixed and in the future with respect to any bond, undertaking or contract of suretyship to which it is attached.”

In Witness Whereof, NOBEL INSURANCE COMPANY has caused its official seal to be hereunto affixed, and these presents to be signed by one of its
Vice Presidents and attested by one of its Assistant Vice Presidents this 1st day of October, 1995.

Attest: . NOBEL INSURANCE COMPANY
..... By )
William Osceola Gordon, Assistant Vice President e ’ Emil B. Askew, Vice President
STATE OF GEORGIA ) -
} ss: ' : T
COUNTY OF DEKALB

On t.hxs Ist day of October 1995 before me personally came Emll B Askew to me known,_who bemg by:meduly sworn did depose
and say that he is a Vice President of NOBEL INSURANCE COMPANY the corporation described in and which executed the above’
instrument; that he knows the seal of the said corporation; that the seal-affixed to-the-said instrument is-su seal; that it was so

OFFICIAL SEAL e e ] e i
LENCRA N. CAPE ; -

MY cg?aTrﬁnglpotrJqBEL;(%mE 7Z é DA
AUGUST 3, 1998 %“"’ L %Q'L‘
Lenora N. Cape
NOTARY PUBLIC

My Commission Expires August 3, 1998

CERTIFICATE

1, the undersigned, an Assistant Secretary of NOBEL INSURANCE COMPANY, a Texas corporation, DO HEREBY CERTIFY that the
foregoing and attached Power of Attorney remains in full force and has not been revoked; and furthermore that the Resolution of the Board of
Directors, set forth in the said Power of Attorney, is now in force.

Signed and sealed at the clty of Atlanta in the State of Georgia. Dated the 6th day of Augu st ,1998 .

o =
ST T Lemensag
A, »” e O .
<
"
)

ek B.Lop

9] ]&L ims Charles B. Cape, Assistant Secretary




Chronology of Events
Justification For Time Extension
D.M. Construction of South Florida

Change Order To The Original Contract

Change Order No. 2

February 27, 1998

©“March 2, 1998
March 19, 1998

May 7, 1998

— ane 231998

All work halted on the roof as a direct result of a roof
design system that no longer met product approval and -
had to be redesigned to comply with the current
requirements of the South Florida Building Code.

Engineering consultant provided possible solutionsto ————
rectify the I‘OOf problem_ T o

Contractor presented to Miami-Dade DPDR the revised
roof drawings provided by Fullerton Diaz Architects.

Miami-Dade DPDR rejected the permit application,

requesting Fullerton Diaz Architects provide additional-———————
information. .
Murton Roofing provided Miami-Dade DPDR with M-,—M—w’ -

support documentation requested on-May-7%-1998——————

Miami-Dade DPDR issued required roofing pepmit——

Murton Roofing began installation of roofing system. f

Attachment "A"



Harvey Ruvin

CLERK OF THE CIRCUIT AND COUNTY COURTS
Dade County, Florida

CLERK OF THE BOARD OF COUNTY COMMISSIONERS
STEPHEN P. CLARK METRO-DADE GOVERNMENT CENTER
SUITE 17-202

111 N.W. 1st Street

Miami, Florida 33128-1983

Telephone: { 305 ) 375-5128

HARVEY RUVIN
Clerk

“June 22, 1998

D.M.- Construction of South Florida, Inc. , e .
16701 SW 72nd Avenue - e
Miami, FL 33157

Dear Sir/Madam:

Enclosed herewith are two (2) fully executed copies of Change
Order Number 1, to the contract between Metropolitan Dade County
and your firm covering the fo]_lowmg

Project No. P&R 96013
Charles Deering Estate
New Construction

Please see that (one) copy of this Change Order is delivery to o
your bonding campany. : S | B —

i ifhis Change Order was approved by the Board of County
--Camissioners-at its meeting of June 2, 1998.

Kay Sullivan

KS:ea
Fnclosures

cc: Park and Recreation/
Finance

Administrative Services Division + Central Depository «  Civil Division *  Clerk of the Board + Comptroller/Auditor
Criminal Division < District Courts Division + Family Division = Juvenile Division <+ Marriage License « Parking
Vioiations . Recording . Recards/Archives Management *  Technical Services Division » Traffic Division

CLK/CT 700 REV. 8/97 /(ﬂ Printed on Recycled Paper ﬁ



MIAMI-DADE COUNTY

CHANGE ORDER TO THE ORIGINAL CONTRACT

ATTACHMENT TO:

CHANGE ORDER NO. One PROJECT NO. P&R 96013 DATE:

PROJECT TITLE: Charles Deering Estate New Construction

JUSTIFICATION:
item no. / description

1. A thirty (30) calendar day contract time extension is requested for changes
caused by the Owner and County as follows:

The Notice to Proceed was dated June 6, 1997, and a building permit was not
obtained until July 3, 1997. Work actually commenced on July 7, 1997.

2. A forty five (45) calendar day contract time extension is required for excusable
delays as follows:

When the roofing subcontractor went to pull his permit, he found out that the

/ Amount

$0.00

$0.00

roofing materials manufacturer’s product approval had expired. —Upon retesting, the - - - —--

- manufacturer was required to have a structural engmeer modlfy h1s calcu]atmns to -

provide addmonaluphﬁ strength S e e

01028-CO-PG. 2 of 2
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METROPOLITAN DADE COUNTY
CHANGE ORDER TO THE ORIGINAL CONTRACT

CHANGE ORDER NO. 0One (1) PROJECT NO. P&R 96013 DATE: 4/20/98

PROJECTTITLE: Charles Deering Estate New Construction

TO CONTRACTOR: D.M. Construction of South Florida, Imc.

ADDRESS: 16701 S.W. 72 Avenue Miami, Florida 33157

YOU ARE HEREBY REQUESTED TO MAKE THE CHANGES DESCRIBED ON THE DOCUVIEVT(S) ATTACHED
HERETO, TO THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO PERFORM THE WORK
ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

The Contractor expressly agrees that this Change Order to the Conrract is full and complete satisfaction of any and all claims for extra
costs or additional time the contractor has or may have from the inception of this project to the date of execution of this Change Order
by the Contractor. The Contractor waives and releases the County of liability for any and all claims it presently has or may discover it
has against the County and its officers and employees for any direct costs, damages, and liabilities resulting from changes to the work
or additional work performed by the Contractor up to and including the date of this Change Order. The Contractor agrees to
indemnify, defend and hold harmless Dade County from any and all claims its subcontractors have or may have against the County for
delays. damages or additicnal compensation for work and materials supplied to the project up to and including the date of this Change

Order. (

SUMMARY OF CONTRACT AMOUNT i B
ORIGINAL CONTRACT AMOUNT . $2,493,000.00 S L
COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED . 0 APPROYVED
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER __$2,493,000.00 ___ yin ' 190
COST OF CONSTRUCTION CHANGES THIS ORDER 0
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER $7.493,000. 00 SOARD GF COUNTY COMMISSIGNER
PERCENT INCREASE THIS CHANGE ORDER 0- %

TOTAL PERCENT INCREASE TO DATE Q
EXTENSION OF THE CONTRACT TIME ALLOWED BY THIS CHANGE 75 CALENDAR RDAYS TO _August 20, I%
CERTIFYING STATEMENT: I hereby certify that the supporting cost data included is, in sidered opinion,
accurate; that the prices quoted are fair and reasonable and in proper ratio to the 1

under benefit of competitive bidding; and that the time extension or compensat ime being granted, if applicable,
: .__-ig;rleggenable, accurate and in keeping with the actual progress of the work.
‘v’.’.“’ C' “) ‘
R \LQ 0’ “a SIGNATURE CONSULTIN ARCHITECT OR ENGINEER -
-: e "C "s':_‘ :
T X eb Pn) e -~ _
SIS Y "TO BE FILLED OUT BY DEPARTMENT INITIATING 3 | "j?’? ,
¥ Park §7 R FEf cranta (33 0 PRE130935 (anitre
Pk sl MR 00" |
ST\ APPROVED A
~  Date BUDGET DIRECTOR 2
- _ APPROVED FOR LEGAL SUFFICIENCY: ’ /
A S‘UR.ETY /) ' COUNTY ATTORNEY'S OFFICE

":"'--.,,,.RECmeNDED

APPROVED:

C I?
APPROVED: %\4 &-

: 3, 2
'DEPARPVENTAL D%E(TTUK’ g) Deputy Clerk
Prepare in Sets. (6 cppies). Retain gold copy. Fortvard ail other copies to Budget Department. Upon approval, Budget will forward all copies to the County Manager.

County Manager wAll forward all copies lerk of the Board. Clerk of the Board will make final distribution.
ALL COPIES MUST BE SIG%ED

APPROVED:

DBS-TIRECTOR/ 01028-CO-PG. L of 2
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GENERAL POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS. That NOBEL INSURANCE COMPANY ‘1as made. <onstituted and agpointed. and by
these zresents does make, constitute and appoint

Linda F. Burton,Martin A. Prisaat. Michae! H. Burton.Owo V. Latimer or Shawn Burton

its tue nd lawrul agomev-in-fact, for it and in i name, place. ind stead (@ execute on dehalf of the said Company, s surecy. onds.
undertaiings and coneracs of suregyship w0 be given t

provided that no bond or undertaking or conuract of suretyship executed under this autharicy shall exce=d in amount the sum of
rekxxxxrxxaxxxxxx*Tive million dollars (Sjooo OO@)*"****************

This Power of Artormey is granted and is signed and seded by sacsimile under and 3y the authority of the iilowing esoiution —
adopted by the Board of Direczors of the Company on the 24th day of August. {993

& “RESOLVED., that the Cliairman of the Board. the Yicz Charman of the Board. the Presideat. an Exacutve Vics President ar 2 Senior Vies 2resident or 1
Vics President af the Company, be. and that <sca or iny of tiem is, Jumonzzd (0 execute Jowers Of Anomey quatirving the atomey~n-ract named i the gven Power
of Agamey 0 exwcute in beaalf of tie Company, Yonds. undertaiings and il ceomaces of suretvshio: ad thac an Assistant Yies Prasident. 1 Secreeary 3r 3o Assistant
Secraary e, and that cach or agy of diem Aeredy is, udonzed (0 ATEST Ne SXSCLAAA of 2ny suca Power af Aomey, nd o atach therezg e seai ar the Company.

FURTHER RESOLYED, thar the signamres ot such officsss ind e seaf of the Cumoany may be ufixed © any such Power of Afomey Jr "0 11y
carmificzze seiadng thereeo by facsimiie, and any such Power of Aomey or SUNCIIE Denng such Acuimile signarures or facsimiie seal shaif be valid ana
the Company witent so arfixed and in the fugure with respec: (0 any dond. nderflang ar CON@ACt of SUrETYsIp (0 whica it is anached.”

n Wimess Whereof, NOBEL NSURANCE COMPANY aas caused its orficia seai to be hereunto arfixed. and thesc presents w0 de signed. 5y 20 - *L,,t&'
- Vics Presidents and artested by one of its Assistant Vics Presidents dus (st cay of Cezoper, 1995, - -

Aot NOBEL rNSL‘PANCE'chEJ £
3y

Yillons 5b] sy LA Ak

Wiiliam QOsceola Gordon, Assistant Vies President ' ’ Zmui 3. Askew, Yiez President

STATE OF GEORCIA
3S:

N
|
|

_COUNTY OF DEKALB

On this st day of October. 1995, vefore me personally came Emil 3. Askew, 10 me known. who being by-me-duly-sworm id-decose-
and_sav- thar 1e is a Vica President of \IOBEJ_ INSURANCZ COMPANY, the corporagon described in and which executed the apove
. msn'umc-n. _ha: hc knows thc s::xi of the szua uomor.mon that the )c:'.i uﬁx:u o .h: said msu'umc'xr is-such corporate se:u dmr'

CFAICIAL 3EAL
LENCRA N, ZAPE
NQTARY Ay8UC
MY CCMMISSION EXPIRES

AUGUST 1. 998 i

LanoraN. Cage

- T UNOTARYBUBLIC - - =
My Commission Expires August

[, the undersigned., an Assistant Secrezary of NOBEL INSURANCZ COMPANY, 1 Texas comoration, DO HEREBY CZRTIFY that v
the forezoing and amached Power of Adormey remains in ‘il forcs and has aot besn revoked: and ‘urtnermore that the Resoiudon of he Soard
of Direstars. sez forth in the said Power of Amomey, is now in [ores.

Signed and sexied at the city of Adanta in the State of Georgia. Dated the |

April 19 98

\ Bl

Vgl g NCharfes B. Czpe, Assistant Secrewary
. . N
L means® 0

o N

o1y, TS \s\’“
- ] AT AT

4




STATE OF FLORIDA )
) SS:
COUNTY OF DADE )
I, HARVEY RUVIN, Clerk of the Circuit Court in and for Dade County,

Florida, and Ex-Officio Clerk of the Board of County Comissioners of said

County, DO HEREBY CERTIFY that the above and foregoing is a true and correct

copy Agenda Item No. 7(F)(2)(D) Bid Award, approved by the Board of County

Commissioners on May 6, 1998.

as appears of record.

IN WITNESS WHEREDF, | have hereunto set my hand and official seal on

this 19th ___ day of May o ,AD. 1997 .

HARVEY RWIN, Clerk
Board of County Cammissicners
Dade County, Florida

Deputy-Clerk - —— -

,09"“"3'0@ ST

A §
“ragsnao®

Board of County Cammissiocners
Dade County, Florida

CLK/CT 588 3/93

7/0



. PRELIMINARY DRAFT

Boatd of County Commissioners Meeting Minutes Tuesday, May 6, 1997
7F2B
971448 Bid Awards
BID AWARD RECOMMENDATIONS FOR COMMODITIES Approved
AND SERVICES (General Services Administration Department) Mover: Javier D. Souto
Seconder: Dennis C. Moss
Vote: 7-0
Absent: Burke, Carey, Kaplan,
Reboredo, Diaz de la Portilla,
Millan
4/29/97 Forwarded without a recommendation due to lack of quorum by the Policy Formulation and
b Internal Support Committee
7F2C
971319 - Bid Awards
ADA. (AMERICANS WITH DISABILITIES ACT) - Approved v
IMPROVEMENTS - PACKAGE F, PROJECT NO. 610150 Mover: Javier D. Souto
(Public Works Department) ' Seconder: Dennis C. Moss
' Vote: 7-0
Absent: Burke, Carey, Kaplan,
Reboredo, Diaz de la Portdla,
Millan
&6/1/97  Forwarded by the Infrastructure Environment & Development Committee
There being no objection the foregomg ltem was forwarded by the Commlttee to the Board of
- 7F2D R .
yrtoos - - Bid Awards
r o .
‘,-;z;/‘ CHARLES DEERING ESTATE, NEW CONSTRUCTION, 16701 -~ Approved . . ‘
* SW 72ND AVENUE, PROJECT NO. 96013 (Park & Recreation ~ “Maxer: Javier D. Souto
. -—-.__Department) Secon Denm's C Mom

Vote: 7-0 \
Absent: Burka, Carey, Eﬁplan,

S . - 7 . Reboredo, Di&zdela}’ortdla,

4/22/97 Forwarded with a fevorable recommendabon by the Tounstech&ﬂbn and Culturs
_ Committes o

mﬁﬁﬁ“"unﬁm@ﬂm‘“ﬁm@

2
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DOCUMENT 00840-0S

AUTHORIZATION TO OCCUPY THE PROJECT SITE

Date: (0/3‘3/@7

Project Number: P &R 96013
Project Name: Charles Deering Estate - New Construction

To: __D. M. Construction of South Florida, Inc

Address:__7800 Red Road, Suite 207 E City:__ Miami

State:___Florida Zip Code:___ 33143

SUBMITTALS APPROVAL: Your insurance and bonding submittals for the subject project
have been re>?/ved and appm/ed by GSA/Risk Management Division

Approveci:w /M £ «u\/ Cﬁ’(f W Date: (éﬁ /& ({7/92

Sharon Moodley,
Risk Management Specialist
GSA/Risk Management Division

AUTHORIZATION TO OCCUPY THE SITE: You may occupy the project site as of & [2o]2 7
, and proceed with the work. Your contract compietion date is as stated in ydur

NOTICE OF AWARD OF CONTRACT.

SubmlttedQ< _/-> /ﬁ) > Date:__Co /’1 7/@ /

T

ject Manager Rep

y *m'\.  pate_ & / 32 / 27

Depqty Dlrector I R N
Park and Recreation Department ‘ : :

App'roved:

Distribution:
Original:  Contractor
ce: Contractor's Surety

Consultant

Park and Recreation Project Manager
GSA/Risk Management Division
Audit and Management Services

00840-0S - Page 1 .
(01/96) "7
v

v



DOCUMENT 00840-AN
NOTICE OF AWARD OF CONTRACT

Date: 5/15/97

Project Number: P &R 96013
Project Name: Charles Deering Estate - New Construction
To: D.M. Construction of South Florida, Inc.

Address: 7800 Red Road, Suite 207 E, Miami, Fi 33143

A contract for this project was awarded to your firm by the county and became effective on

May 18, 1997 , for a Total Contract Amount of $§ 2.493,000.00 , consisting of the Base Bid -

(including allowances) and Bid Alternate No(s).__N/A__ .

As stated in the Contract Documents the Contract Time will begin 21 calendar days following
the effective date of this Contract, that is __June 8, 1997 and is required to be
finished in 365 calendar days. Therefore, work must be substantially complete in
accordance with the Contract Documents on or before ___June 6, 1998

AUTHORIZATION TO OCCUPY THE SITE

Prior to ‘occupying the project site you must execute two copies each of the" enclosed

Performance and Payment Bonds and Corporate Principal Certification, and submit the to the
Project Manager for transmittal to GSA Risk Management Division, together with your Surety's
Power of Attorney and required insurance submittals as specified in the Contract Documents. If
your submittals are acceptable, you will be issued an "Authorization to Occupy the Project Site.”
A time extension will not be granted for delays caused by your failure to satisfy these
requirements. '

As required by the Contract Documents, within five (5) weeks after
Contractor shall submit a Construction Progress Schedule an Sch(d le

] ontract Award, the
Values. __ . ..

_ Prepared by:

Mi hael Yaskin

e j*Approvedbyf | MQM T

, : __ . Silvia Unzueta, Deputy Director
e e e Park-and Recreation Department
Attachments: i

" “Surety Performance and Payment Bond (2)
Corporate Principal Certification (2)

Distribution:
Original: D.M. Construction of South Florida, Inc., Contractor
cc: Contractor's Surety

Fullerton, Diaz Architects, Inc., Consultant

lvan Rodriguez, Director, Charles Deering Estate
Audit and Management Services

Finance ¢~

Art Coordinator

G. A. Cutie, Director, Park and Recreation Department
Department of Business Development

00840-AN PG. 1
27




Phone# 533-2008 Fax# 533-2(
175 N.W. lst Avenue, Suite 2031, Miami, FL. 3312

- BID TABULATION

P&R PROJZCT 3: 94013
Bid Cpening Cars: March 5, 1997
Bids Yalid Thru: Sevptember 5, 1997

Fraject Name: Charles Deerinz Estate

New Comstruction

Consuitant: ¥ullprran Niaz Arcrhitacrsg Tne

Euliding Size _ Caontraczer s Name, Addrzss & Telaphcne NumBer

17,234 Q.FT. .
} d A D.M. iCarivon Cone C.0.B.A.D.} Vasallo
—=sT :?f,:c Me=zing fonstruction ConstructionConstruction Construction Comstruc
Lazs ~luun ine Lztest pf South Company Inc. 6735 |Corporation Inc.
Bid Validity Peri .
Sid valcity Fericd Accraved Florida, Inp.12177 S.W.|South Lois|1301 West |61 Grand

July 22, 1997 Czst 7800 Red 131 Avenue |Ave. Tampa|68th Street|Canal Drive
f‘-genda D.eadu_ne FQ[' E::imrc -Road, Miami, FL FL. 33616 Hialeah, FL Miami, FL.
The Above Me=szing Ssior To |Miami, FL | 33186 582-2267 |33014 33144

June 16, 1997 3icding | 33143 232-9024 558-5020 266-7629 :

662-9368

Base 3id 53,142,000{ 2,493,004 $2,940,000 53,064,oocf $3,127,000 [3,375,000
~it. #
Al b
Adtl ¢
Al o
Al i#
At

iT. #' I T T = R R
A ... T —
g T T T pe——— S S ——
AT~ — —
Alc. ¢ B ' ;iﬁ‘; - F

Presar=sd By:
== ) Name and Title: Iva

Sne=t —_1cf 2.



v ———— - e —— -

_:
r 2 T~ Phone# 533-2008 Fax# 533-20
PARX & RECREATTON JEPARTMENT 175 N.W. lst Aven ite o1 178

BID TABULATION

P3ject Name: _ Charles Deering Estate P&R PRUJECT #: 96013

New Comstruction Bid Cpening Date: March 5, 1997

Consultant: __¥uilerron Diaz Architpcrs Inc. Bids Yalid Thru: September 5, 1997
Building Size ' Cantractor's Mame, Address & Teleshcne Number

17.234 SQ.ET. ‘
Last 3CC Me=zing B.R.V.
Cata ¥ithin The _ |Comstructignm
Bid Validity Feriod Latcs“';. Inc.

Julv 22,1997 Apga:fe" 13275 S.W.
ﬁ.genda Deadline Far Estimare éiimsitr;it
ine Above Me=zing Pricr To 33186, |

June 16, 1997 1ddi ST

=22 237 Sicding  |738-7953 '

Base 3ic | s 53,667,617 s ; s
Al #
Al i#
AlT. ¢ — -
\dt.
Alt. #
fit. it -

LT
Alt. # ——
Q:;“_:YE»_ R _ -

Precaced By%& /(‘?;"

R Name and Titt{e: ~1vdn A. Rodriguez, Director



Harvey Ruvin

CLERK OF THE CIRCUIT AND COUNTY COURTS
Dade County, Florida

CLERK OF THE BOARD OF COUNTY COMMISSIONERS
STEPHEN P. CLARK METRO-DADE GOVERNMENT CENTER

) SUITE 17-202
111 NW. 1st Street

Miami, Florida 33128-1983

Telephone: ( 305 ) 375-512¢

HARVEY RUVIN
Clerk

ot June 22, 1998

D.M.. Construction of South Florida, Inc.
16701 SW 72nd Avenue
Miami, FL 33157

Dear Sir/Madam:

Enclosed herewith are two (2) fully executed copies of Change
Order Number 1, to the contract between Metropolitan Dade County
and your fimm covering the following:

Project No. P&R 96013
Charles Deering Estate
New Construction

Please see that (cne) copy of this Change Order is delivery to
your bonding company. D o

This Change Order wes approved by the Board of County = o
- Commissioners-at its meeting of June 2, 1998. - h ’ - T

Very th"YOﬁrS, ; T L T

HARVEY RUVIN, Clerk .
g -

By: ' )

Kay sullivan

-

KS:ea
Enclosures

cc: Park and Recreation/
Finance

Administrative Services Division * Central Depository =« Civil Division *  Clerk of the Board « Comptroller/Auditor
Criminal Division =« District Courts Division + Family Division <+ Juvenile Division « Marriage License < Parking
Violations *  Recording . Records/Archives Management  *  Technical Services Division + Traffic Division

CLK/CT 700 REV. /97 %(0 Printed on Recycied Paper a



MIAMI-DADE COUNTY

CHANGE ORDER TO THE ORIGINAL CONTRACT

ATTACHMENT TO:

CHANGE ORDER NO. One PROJECT NO. P&R 96013 DATE:

PROJECT TITLE: Charles Deering Estate New Construction

JUSTIFICATION:
item no. / description

1. A thirty (30) calendar day contract time extension is requesfed for changes
caused by the Owner and County as follows:

The Notice to Proceed was dated June 6, 1997, and a building permit was not
obtained until July 3, 1997. Work actually commenced on July 7, 1997.

2. A forty five (45) calendar day contract time extension is reqmred for excusable
delays as follows:

When the roofing subcontractor went to pull'his permit, he found out that the
roofing materials manufacturer's product approval had expired. Upon retesting, the
- -manufacturer was required to have a stmctural engineer modey his calcu]atmns to
prov1de addnmnal uphft strength IR

01028-CO-PG. 2 of 2

2/ X

/ Amount

$O:OO )

$0.00 -




METROPOLITAN DADE COUNTY
CHANGE ORDER TO THE ORIGINAL CONTRACT

CHANGE ORDER NO. QOne (1) PROJECT NO. P&R 96013 DATE: 4/20/98

PROJECT TITLE: Charles Deering Estate New Comstruction

TO CONTRACTOR: D.M. Comstruction of South Florida, Imc.

ADDRESS: 16701 S.W. 72 Avenue Miami, Florida 33157

YOU ARE HEREBY REQUESTED TO MAKE THE CHANGES DESCRIBED ON THE DOCUVIE‘IT(S) ATTACHED
HERETO, TO THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO PERFORM THE WORK
ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

The Contractor expressly agrees that this Change Order to the Conrract is full and complete satistaction of any and all claims for extra
costs or additional time the contractor has or may have from the inception of this project to the date of execution of this Change Order
by the Contractor. The Contractor waives and releases the Counry of liability for any and all claims it presently has or may discover it
has againstthe County and its officers and employees for any direct costs, damages, and liabilities resulting from changes to the work
or additional work performed by the Contractor up to and inciuding the date of this Change Order. The Contractor agrees to
indemnify, defend and hold harmless Dade County from any and all claims its subcontractors have or may have against the County for
delays, damages or additional compensation for work and materials supplied to the project up to and including the date of this Change

Order. r

SUMMARY OF CONTRACT AMOUNT !
ORIGINAL CONTRACT AMOUNT . $2,493,000.00 e
COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED ] 0 ADPPROVYED
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER - $2,493,000.00 WN G2 ‘008
COST OF CONSTRUCTION CHANGES THIS ORDER 0 s S
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER $7.493.000. 00 BOARD OF COUNTY COMMISSIGNER
PERCENT INCREASE THIS CHANGE ORDER o- %

TOTAL PERCENT INCREASE TO DATE 0
EXTENSION OF THE CONTRACT TIME ALLOWED BY THIS CHANGE 75 CALENDAR DAYS TO _August 20, 1%
CERTIFYING STATEMENT: [ hereby certify that the supporting cost data included is, in sidered opinion,
accurate; that the prices quoted are fair and reasonable and in proper ratio to the I
under benefit of competitive bidding; and that the time extension or compensat ime being granted, if applicable,
.-‘zq reascmabie accurate and in keepmo with the actual progress of the work.

5 ?) ? ] t: ) 3 ; ; ,w )
%15 =1 ;¥ IO BE FILLED OUT BY DEPP%'{%ENTI TIATING CHANGE 0 :
FOR A : DEP Gramnts %%.)S PRE130935501 & 211

u ‘Bﬂ%ﬁ?&%@‘i D CODE
\ SRR § APPROVED%

Date BUDGET DIRECTOR fc\
APPROVED FOR LEGAL SUFFICIENCY: ! [

W Ay SURETY

o COUNTY ATTORNEY'S OFFICE
RECOMME\IDED A=) P '
APPROVED:
CHI CHI

APPROVED: OV & By:

'DEPARPMENTAL D%E@TUKJ g} Depury Cletk ™
Prepare in Sets. (6 cppies). Retain gold copy. Forward all other copies to Budget Department. Upon approval, Budget will forward all copies to the County Manager.

County Manager vl forward all copies lerk of the Board. Clerk of the Board will make final distribution.
ALL COPIES MUST BE SIGNED

APPROVED:

DEB-DIRECTOR/ 01028-CO-PG. L of 2 ")6
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| - GENERAL POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS. That NOBEL INSURANCE COMPANY 1as made, constituted and agpointed. and by
these gresents does make, constitute and appoint

Linda F. Burton,Martin A. Prisant. Michae! H. Burton.Otto V. Latimer or Shawn Bumon

its rue and lawrul amormey-in-facz, for it and in its name, placz. ind stezd o execuce on behaif of :he said Company, as surety. Jonds.

ALL OBLIGEES

undertziings and contracs of sureryshig © be given o

grovided that ng bond or undertaking or conuracst of suretyship executed under this authoricy shail excezd in amount the sum of
skxxexxraxkexxRxx%Llve million dollars (35 OO0.00@)*’****************

This Power of Atormey is granted and is signed and sezed by tacsimile under and v the autherity of the oilowing Resoiution -
adonted by the Board of Directors of the Company on the 24th day of August, 1993,

=S “RESQLVED., that the Chairman of the Board. the Yicz Churman of the Board. the President. an Execunive Vics President or 1 Senior Vies 2rssident or 1
Vics President of the Company, be, and that zzch or any of them 15, Jutienz=g [0 2xecute Powers of Anomey qualifiing Me a0omey-a-ric: aamed in the zven Power
of Aromey 0 exveute in beaalf of the Company, Sonds. undertakings and il <onaracts of suretyshio: 2nd that an Assistant Vics Prasident, 3 Secratary 3r 30 Assistant
Secrseary 32, and that <ach or any of diem heredv s, Jutharized 1@ AEST e $XLCUA0N Of 2nY suca Power of Altorney, 2nd (0 aqach thersza the seai of e Ssmoany.

FURTHER RESOLVED, that the signatures of such officsss ind fie seal of the Comoany may be arfixed © any such Power af Aftorney or "0y
cerdficaze sziatng dhereto by facsimiie, and any such Power of Attomey or s=TORCRe beanng such facsimiic signatures or fcsimiie seal shail be valid zna :utainy uoon
the Company when so arfixed and in the Amure Wit respect (o any bond. inderfaking or Con@act of sUrerysnip O wnici it is aached.”

n Wimess Whereof, NOBEL INSURANCE COMPANY 3as caused is arficiaf seai 0 0e dersunto arfixed. nd these gresents ta de signed 5v_3me oLis
- . Vics Presidents and atested by one of its Assistane Vics Prosidents his (st cay of Ccroper, {995,

Ames NOBEL INSURANCE ccwﬂ_ﬂﬁ

Wiiliam Qsceola Gordon, Assistant Vics President ’ Zmi 3. Askew, Vics President

STATZ QF GEORGIA
SS:

——

~ COUNTY OF DEKALB

Ou this st day of Octaber. 1995, befors me personally came Emii 3. Askew, 10 me known. who-being- by me-duly-swormn 3id-
and_say- thar he is 1 Vice Presideat of \IOBEL. INSURANCE COMPANY, the corporation described in and wiich executed the 1bove
_insgument; thar he knows the seal of the said carporation; that e seal arfixed w0 the said insTument s such carporate se:u “thar

" arfixed 5y order of the Board of Direszars of  said corporanon and thar ie signed his name Ju:—c'o bv like order

CFFICIAL 38AL !
LENORA N. TAPS
NOTARY ausliC
MY COMMISSION E(PIRED

AUGUST 3. 1994 !

oo Lznora N Cape
" NOTARY FL’BL.’C

CZRTIFICATE

[. the undersigned. an Assistant Secretary of NOBEL INSURANCE COMPANY, a Texas corporation. 0O HEREBY CE '-("TF"/ that B
the jorezoing and aached Power of Anormey remains in Atil {orcs and has aot besa revoked: and ‘urthermore that the Resoiudon of the Soard —
of Diresiars. sec [omh in the said Power of Anomey, is aow in Joree,

Signed and sealed at the city of Atlanta in the State of Georgia. Dated the let ‘ f/,,'dax of April .9 98

haries B. Cape, Assistant Seereeary

\‘\
. v ’”nmu ey

A



STATE OF FLORIDA )
SS:

COUNTY OF DADE )

I, HARVEY RUVIN, Clerk of the Circuit Court in and for Dade County,
Florida, and Ex-Officio Clerk of the Board of County Camissioners of said
County, DO HEREBY CERTIFY that the above ang foregoing is a true and correct

copy Agenda Item No. 7(F)(2)(D) Bid Award, approved by the Board of County

Commissioners on May 6, 1998,

as appears of record.

IN WITNESS WHEREOF, | have hereunto set my hand and official sea] on

this 19¢h day of May S AD. 1997

HARVEY RWVIN, Clerk
Board of County Cannissiqnersuu_
Dade County, Florida

Board of County Canﬂissioners
Dade County, Florida

,90

CLK/CT 588 3/93



PRELIMINARY DRAFT

Boa?d of County Commissioners Meeting Minutes

Tuesday, May 6, 1997

7F2B

971448 Bid Awards

BID AWARD RECOMMENDATIONS FOR COMMODITIES
AND SERVICES (General Services Administration Department)

Approved

Mover: Javier D. Souto
Seconder: Dennis C. Moss
Vote: 7-0

Absent: Burke, Carey, Kaplan,
Reboredo, Diaz de la Portilla,
Millan

4/29/97 Forwarded without a recommendation dus to fack of quorum by the Policy Formulation and

ot Internal Support Committee

7F2C
971319 Bid Awards
AD.A. (AMERICANS WITH DISABILITIES ACT) - Approved
IMPROVEMENTS - PACKAGE F, PROJECT NO. 610150 Mover: Javier D. Souto
(Public Works Department) Seconder: Dennis C. Moss
’ Vote: 7-0
Absent: Burke, Carey, Kaplan
Reboredo, Diaz de la Poralla,
Millan
5/1/97  Forwarded by the Infrastructure Environment & Development Committee
Thera being no objection, the fbrego:ng xtem was fomarded by the Committee to the Board of
County Commlss:aners : # i -,
- TF2D - m,; &
mﬁ’os - Bid Awards
e »,\:’ !
.+ CHARLES DEERING ESTATE, NEW CONSTRUCTION, 16701  Approved -
' SW 72ND AVENUE, PROJECT NO. 96013 (Park & Recreation ~“Mayer: Javier D. Souto
. Department) ‘ Seconder: Dennis C. Moss», -
I Vote: 7-0,
- ) Absent: Burke, Carey, E’bplan,
- e Reboredo, Di’dz de la Portdla,
Millan o
4/22/97 Forwarded with a favorable recommendabon by the Tounsm Recraaﬂbn and Cultura
~ Committee S By
T ———_—
Metropolitan Dade County Meeting Key 426 - Printed on 5/12/97

Page 51 of 63 ,5\



DOCUMENT 00840-0S

AUTHORIZATION TO OCCUPY THE PROJECT SITE

Date: @/5@/@7

Project Number: P &R 96013
Project Name: Charles Deering Estate - New Construction

To: __D. M. Construction of South Florida, Inc

Address:_7800 Red Road, Suite 207 E City:___Miami

State?___ Florida Zip Code:___ 33143

SUBMITTALS APPROVAL: Your insurance and bonding submittals for the subject project
have been re}fvyed and appr,g/:,. ed by GSA/Risk Management Division.

.

/;i/ L //f /[Cél,’(/?’ /é/// Date: (;’” /fﬂ (:({7 / C};l

Sharon Moodley,
Risk Management Specialist
GSA/Risk Management Division

Approved:_:

AUTHORIZATION TO OCCUPY THE SITE: You may occupy the project site as of & /5(3[0_; /
. and proceed with the work. Your contract compietion date is as stated in ydur

NOTICE OF AWARD OF CONTRACT.

Submiﬁeé@(:j)4 @ " Date: C)ZA 7/

N

yal

T

ject Manager Rep.

) ﬁm& __pate_ & / ‘30 / 27

Deputy Director T e
Park and Recreation Department RO

Apprdvéd:

Distribution:
Original: ~ Contractor

cc: Contractor's Surety
Consultant
Park and Recreation Project Manager
GSA/Risk Management Division
Audit and Management Services

00840-0S - Page 1
(01/96)
v
%



DOCUMENT 00840-AN
NOTICE OF AWARD OF CONTRACT

Date: 5/15/97

Project Number: P &R 86013
Project Name: Charles Deering Estate - New Construction
To: D.M. Construction of South Flerida, Inc.

Address: 7800 Red Road, Suite 207 E, Miami, Fi 33143

A contract for this project was awarded to your firm by the county and became effective on
May 16, 1997 , for a Total Contract Amount of $ 2,483.000.00 , consisting of the Base Bid -
(including allowances) and Bid Alternate No(s).__N/A .

As stated in the Centract Documents the Contract Time will begin 21 calendar days following
the effective date of this Contract, that is __June 6, 1997 and is required to be
finished in 365 calendar days. Therefore, work must be substantially complete in
accordance with the Contract Documents on or before __June 6, 1998

AUTHORIZATION TO OCCUPY THE SITE

Prior to ‘occupying the project site you must execute two copies each of the enclosed- -
Performance and Payment Bonds and Corporate Principal Certification, and submit the to the
Project Manager for transmittai to GSA Risk Management Division, together with your Surety's
Power of Attorney and required insurance submittals as specified in the Contract Documents. If
your submittals are acceptable, you will be issued an "Autherization to Occupy the Project Site.”
A time extension will not be granted for delays caused by your failure to satisfy these
requirements. '

As required by the Contract Documents, within five (5) weeks after
Contractor shall submit a Construction Progress Schedule an Scth le

ontract Award, the
Values.

_ Prepared by: | _ AR
l\{l&h‘]ael Yaskin

T /\,E [Oje Manager "Rep; - T e R

S ;,App‘rovedvby?x(ﬂmm ; - P

.. Silvia Unzueta, Deputy Director __. .

—. S -

o R et e Parkeand Recreation Department
Attachments: ’ ~ ' B T
"7 Surety Performance and Payment Bond (2)
Corporate Principal Certification (2) '

Distribution:
Original:  D.M. Construction of South Florida, Inc., Contractor
cc. Contractor's Surety

Fullerton, Diaz Architects, Inc., Consuitant

lvan Rodriguez, Director, Charles Deering Estate
Audit and Management Services

Finance ¢~

Art Coordinator

G. A. Cutie, Director, Park and Recreation Department
Department of Business Development

00840-AN PG. 1
2%



Phone# 533-2008

Fax# 533-2(

L

243X § RECREATION DEPARTMET 175 N.W. lst Avenue, Suite 2031, Miami, FL. 3312
- BID TABULATION
Sroject Name: Charles Deering Estcate P&R PROJZCT #: 96013
New Comstruction Bid Cpening Cars: March 5, 1997
Censuizant: Fullprron Diaz architacts, Tnc Bids Yalid Thru: September 5, 1967
{Euiic'ing Siz= Canwactsr's Name, Address & Telephone Numcer
17,234 Q.FT. :
1257 23CC Me=ri L,D'M' o Carivon Cone C.0.B.A.D.}| Vasallo
E:;;,,_ me=ng Lonstructicf ConstructionConstruction Construction Construc
;-dt':, -L};ﬁm Fl:,_e , Latast bf South Company Inc. 6735 |[Corporation Inc.
Sid ralelry feriod Apcroved Florida, Inp.12177 S.W.|South Lois|1301 West |6l Granmd
July 22, 1997 Cast 7800 Red 131 Avenue |Ave. Tampa|68th Street|Canal Drive
~2=nda Ceadline Far Estimacte | Road, Miami, FL |FL. 33616 {Hialeah, FL|Miami, FL.
ine Above Me=zing S-imr To |Miami, FL | 33186 582-2267 |33014 33144
June 16, 1997 Zicding 33143 232-9024 558-9020 266-7629 ;
662-5368 '
Basa 3ic $3,142,000 9,493,004 $2,940,000 53,064,00& 53,127,000 |$3,375,000
~ltl # '
Al i
AdT. #
Adt.
Adt. # ]
zj_it. it -
“L- # . — [ O e e s Tl
Al i
AT ) = - SN — p— —
LAlL. /i -
Alt. # ﬁ - - .
rrepared 39220,
G Name and Titie: Ivam A.”Rodriguez, Director
S‘LC:I 1 Qﬁ 2
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PARK & RECREATTON DERPARTMENT

Phone# 533-2008 Fax# 533-20

Lo N, 1St Avegue, Suite 2031 Miagi, Fi. 33128

BID TABULATION

Project Name:  Charles Deering Estate P&R PROJECT #: 96013
New Construction Bid Cpening Cate: March 5, 1997
Consulzant: Fullerton Diaz Architecrs. TInc Bids valid Thru: September 5, 1997
Building Size Contractor's Name, Address & Teleshone Number
17,234 Q.FT.
Last 3CC Me=ting B.R.V.
2 Within The [atess Constructign
Bid VYalidity Pericd Ao rc\s,;; Inc.
July 22. ‘{997 groo_ = 113275 S.W.
- _ st 124 Street
_ﬁ_genda Deadline Far Estimare |yiami. FL.
ine Above Me=zing Bricr To 33186, ‘
June 16, 1997 Bidding 238-7953 e
Base 3¢ . - — $ $3,667,617 § S S 3
~Alt. #
Al #
AL 7 - -
T. i
Al i#
A——
Precared By%@/é/_;'

Name and Titt

van A.

Rodriguez, Director



